

**N.T.R TELUGU GANGA PROJECT**  
**STATUS OF KANDALERU REHABILITATION & RESETTLEMENT**  
**09.12.2011**

▶	<b>Kandaleru Reservoir water Impounding Capacity :</b>	<b>68 TMC(FRL +85.00)</b>
▶	<b>Maximum water Impounded during 12/2010</b>	<b>50.56 TMC( + 81.12)</b>
▶	<b>Total No. of villages submerged</b>	<b>22</b>
▶	<b>No. of Villages for which compensation paid</b>	<b>22</b>
▶	<b>No. of Villages shifted to R&amp;R Centres</b>	<b>17</b>
▶	<b>No. of R&amp; R Centres proposed for 22 Villages</b>	<b>27</b>
▶	<b>No. of R&amp; R Centres so far completed</b>	<b>22</b>
▶	<b>No. of R&amp; R Centres in progress</b>	<b>4</b>
▶	<b>No. of R&amp; R Centres to be taken up</b>	<b>1</b>
▶	<b>No of families affected</b>	<b>5494</b>
▶	<b>No of families shifted</b>	<b>3772</b>
▶	<b>No of families to be shifted</b>	<b>1722</b>
▶	<b>Expenditure incurred so far :</b>	<b>89.4534 Crores</b>